SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:52PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 317 Const Calendar Day: 587 Date: 18-Apr-2011  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 09-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the struts at
139 meters , & work on the grillage . They started at 7:30 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 139
meters .

Crews had to work on the preparations . They had to lift , & secure the top plates with cables ,
reroute the air & power lines , & lower their tools , equipments inside the tower shafts , Crews started at
7:45 AM..

In addition to that , crews had to clear the area inside the shafts in order to work on the top flanges .
They had to move the bolts for splice 4 & store them on the opposite sides of the working areas . Crews
were done at 12:00 PM. .

In the afternoon , crews had to work with the 135 meters struts crews . They had to unload the bolts
to the site They were done at 2:30 PM. No other activities were performed on the site . No bolts for the 139
meters were delivered to the site .

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , & Richard had to work work on the
grillage & prepare for drilling the grillage skin plates.

In addition to that , crews had to release the hydraulic jacks on the East & South tower shaft in order
to adjust the grillage , pick half the grillage load on the gantry , & pull the grillage East . They started at
10:30 AM. Crews were done at 11:30 AM.

In the afternoon , crews had to fly materials from the barge to 135 meters struts . They started at
12:45 PM. Crews were done at 2:30 PM. All tower crews were done at 3:10 PM. They left at 3:20 PM.

04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 []
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 []
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 []
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 []
Ironworker JNM Guo Chen 8.00 0.00 0.00 8.00 []
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 []
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 []
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 []
Equipment Rental Company
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 317  Date: 18-Apr-2011  Monday
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 0.0 ]
*E0090562 TOWER CRANE No
000 000 000 000 ]
04-0120F4 Bid Item: 053 T-LO5-BSW.053 Tower Lift 05 Bolt Tower SW
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 |:|
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 |:|
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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